
Topic Status Responsible Party
Date 

Assigned
Date Due

Date 

Completed

Hurricane Evacuation Plan Ongong SO 9/2/2017 9/5/2017

Develop Safety Briefing Complete SO 9/2/2017 9/3/2017

Safety Attachents for Alpha, Bravo and Pad 

Sites

Ongong SO

QA/QC Ongong Ben Latham 9/2/2017 Daily

Develop/Review/Update Pollution 

Operationa Protocols - Emphasis on 

Vessels/Pollution

Ongong Operations - Lt 

Fitch/GLO Deputy Ops 

Section Chief

9/2/2017 ?

Plan for staging areas of recovered vessels 

as needed under ESF-10

Need guidance from FEMA 

and representatives

Operations 9/2/2017 ?

Planning Meeting - Each Deputy Brief out 

Ops Plan and include other Branches

Ongong Operations 9/2/2017 9/2/2017

Information Display Complete Planning - SITL 9/2/2017 9/5/2017

Situation Display Ongong Planning - SITL 9/2/2017 9/4/2017

Develop Plan to capture reported incidents, 

follow-up and close the loop

Ongong Planning - SITL 9/2/2017 9/2/2017

Metrics/information flow Ongong
Planning - SITL/Health 

Smith
9/2/2017 9/4/2017

Photos from field Ops Ongong Planning/Ops 9/2/2017 Ongoing

Check on Check In Status Database Ongong PSC 9/2/2017 9/4/2017

Establish Vessel Owner Hotline Ongong PSC/Ops/LSC 9/3/2017

Prepare staffing plan for AO Ongong PSC/LSC/Ops
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